South Florida Water Management District

Everglades Construction Project

MONTHLY CONSTRUCTION PROGRESS REPORT

(Note: Thisreport is prepared for project progress monitoring purposes)

Report Date:  7/1/98

Reporting Period: 5/25/98 to 6/25/98

Proj ect: STA 6, Section 1

Engineer of Record: Burns & McDonnell

Contract No.: C-E600

Contractor: Bergeron Land Development Inc.

Description: This Contract involves the modification of an existing USSC Detention Areato create STA 6. The project will
treat stormwater pumpage from USSC Unit 2 in the STA prior to discharge in the L4 canal. The Contract work includes
modification of existing levees, excavation of a discharge canal, construction of a new levee, and inflow and outfall control

structures.

Project Progress Summary

Scheduled Percent Complete

Actual Percent Complete Dollars:

Dallars: 100.00% (From Current Updated Schedule) 100.00%
(From Approved Basdline Schedule)
Scheduled Percent Complete Time: Actual Percent Complete Time:
(From Approved Baseline Schedule) 100.00% (From Current Updated Schedule) 100.00%
Original Contract M/WBE Goal (%): 16.00% Original Cont. M/WBE Attained to Date 16.71%
(%):
Change Order M/WBE Goal (%) 7.00% Change Order M/WBE Attained to Date 12.97%
(%):
Project Data
Contract: Payment Status:
Date of Contract: 4/14/97 Earned & Approved to Date: $1,900,948.00
Contract Start Date: 4/24/97 Current Retainage Held: $0.00
Contract Completion Date: 10/31/97 Earned, Not Y et Approved: $0.00
Liquidated Damages: $/day $1300.00 Value Cur. Stored Materials: 0
Contract Schedule Status: Financial Summary:
Actual Start Date: 4/24/97 Original Contr. Amount: $1,861,000.00
Approved Comp. Date: 10/31/97 Change Orders Approved: $39,948.00
Cur. Est. Comp. Date: 10/31/97 Rev. Cur. Contract Amt. $1,900,948.00
Approved Contr. Time: 189 Change Order Percent: 2.14%
Pending Modifications:
Time Ext. Requested: 9
Time Ext. Approved: 9 Pending Rev. Contract $1,900,948.00
Amt.:
Time Ext. Pending: 0
Miscellaneous Financial: Time extended 210 days
past substantial completion
for contract closeout.
Last Sch. Update: (Date) 10/25/97
Ahead (Behind) Sch.: (Days) 4
Contr. Time Used: 189

Financial Exceptions and Comments: Contract is closed out. Final Payment made 6/19/98.
Schedule Exceptions and Comments: Substantial Completion attained on 10/31/97. Project placed into full operation on
12/9/97.Punch list item correcting outflow weir elevations completed 4/22/98. Close out change order and time extension

approved at May Governing Board. Praject claseout complete with final payment made 6/19/98. Thisisthelast repart

Project Resident Engineer’s Comments. None

Name:  Craig E. Wilson

| Signature:

Signature on File




